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ESTIMATE RUN 06/06/2016

ESTIMATE SUMMARY 10:14:08

CONTID: C19897         ESTIMATE NO: 0014 PROG 2005

PCN: 19897-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-50 NEAR PARKDALE, EMBANKMENT REPAIR PERCENT TIME:

PROJECT NO: STR0503-082                   

US-50 NEAR PARKDALE, EMBANKMENT REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,023,035.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 889,723.20 NON-PARTICIPATING 5,556.78

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.53

WORK DAYS

WORK DAYS

99.64%

3,705.80

5,556.78

5,556.78

5,556.78

$

$

$

$

21,409.05

997,920.15

1,019,329.20

0.00

1,019,329.20

-13,345.85

0.00

1,005,983.35

0.00

AMOUNT DUE 1,005,983.35 5,556.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,556.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

86.0 TIME ALLOW: 95

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/18/2014

09/16/2014

04/20/2016

07/03/2014

08/08/2014

08/15/2014

08/18/2014
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PCN: 19897-BID    ESTIMATE RUN 06/06/2016

PROJECT: STR0503-082                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

13,544.101.000

0.00

1.000

L S 

13,544.10000

0010 Removal of Inlet 3.000

0.000

202-00019  
 

1,636.083.000

0.00

3.000

EACH

545.36000

0015 Removal of Pipe 16.000

0.000

202-00035  
 

470.8816.000

0.00

16.000

LF  

29.43000

0020 Removal of End Section 2.000

0.000

202-00037  
 

456.722.000

0.00

2.000

EACH

228.36000

0025 *Removal of Asphalt Mat 513.100

-0.100

202-00220  
 

4,596.48513.000

-0.90

513.100

SY  

8.96000

0030 *Removal of Pavement Marking 7,735.860

0.140

202-00250  
 

24,987.287,736.000

0.45

7,736.000

SF  

3.23000

0035 Removal of Guardrail Type 3 50.000

0.000

202-01130  
 

427.5050.000

0.00

50.000

LF  

8.55000

0040 Clean Culvert 3.000

0.000

202-04002  
 

17,658.303.000

0.00

3.000

EACH

5,886.10000

0045 *Embankment Material (Complete In Place) 6,689.000

0.000

203-00060  
 

113,445.446,689.000

0.00

6,689.000

CY  

16.96000

0050 *Embankment Material (Complete In Place) (Speci al) 11,028.000

0.000

203-00062  
 

124,506.1211,028.000

0.00

11,028.000

CY  

11.29000

0055 Rock Excavation 4.000

0.000

203-00400  
 

556.644.000

0.00

4.000

CY  

139.16000
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PCN: 19897-BID    ESTIMATE RUN 06/06/2016

PROJECT: STR0503-082                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0058 Backhoe 85.000

0.000

203-01510  
 

10,939.5085.000

0.00

85.000

HOUR

128.70000

0060 Blading 72.700

0.300

203-01500  
 

10,363.8173.000

42.59

73.000

HOUR

141.97000

0062 Combination Loader 70.000

0.000

203-01594  
 

7,884.1070.000

0.00

70.000

HOUR

112.63000

0065 Structure Excavation 62.200

-0.200

206-00000  
 

2,165.0462.000

-6.98

62.200

CY  

34.92000

0070 Structure Backfill (Flow-Fill) 50.970

0.030

206-00065  
 

6,383.6751.000

3.76

51.000

CY  

125.17000

0075 *Erosion Log (12 Inch) 345.000

0.000

208-00002  
 

1,473.15345.000

0.00

345.000

LF  

4.27000

0080 *Silt Fence 1,080.000

0.000

208-00020  
 

1,576.801,080.000

0.00

1,080.000

LF  

1.46000

0085 *Aggregate Bag 146.000

0.000

208-00035  
 

1,423.50146.000

0.00

146.000

LF  

9.75000

0087 Check Dam 28.000

0.000

208-00040  
 

15,120.2828.000

0.00

28.000

EACH

540.01000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

518.771.000

0.00

1.000

EACH

518.77000

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,448.601.000

0.00

1.000

EACH

1,448.60000
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PCN: 19897-BID    ESTIMATE RUN 06/06/2016

PROJECT: STR0503-082                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0100 Removal and Disposal of Sediment (Labor) 156.500

0.500

208-00103  
 

7,072.85157.000

22.53

157.000

HOUR

45.05000

0105 Removal and Disposal of Sediment (Equipment) 123.000

0.000

208-00105  
 

16,037.97123.000

0.00

123.000

HOUR

130.39000

0110 Sweeping (Sediment Removal) 30.000

0.000

208-00106  
 

2,488.2030.000

0.00

30.000

HOUR

82.94000

0115 Removal of Trash 20.000

0.000

208-00107  
 

1,158.6020.000

0.00

20.000

HOUR

57.93000

0120 Erosion Control Supervisor 199.000

0.000

208-00205  
 

11,707.17199.000

0.00

199.000

HOUR

58.83000

0125 Reset Delineator 13.000

0.000

210-00090  
 

332.2813.000

0.00

13.000

EACH

25.56000

0130 Reset Ground Sign 3.000

0.000

210-00810  
 

633.663.000

0.00

3.000

EACH

211.22000

0135 *Reset Guardrail Type 3 531.000

0.000

210-01130  
 

24,011.82531.000

0.00

531.000

LF  

45.22000

0140 *Reset End Anchorage 1.000

0.000

210-01200  
 

1,928.681.000

0.00

1.000

EACH

1,928.68000

0145 Relay Riprap 445.660

0.340

210-02900  
 

12,684.24446.000

9.67

446.000

CY  

28.44000

0150 *Seeding (Native) 4.000

0.000

212-00006  
 

9,216.724.000

0.00

4.000

ACRE

2,304.18000
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PCN: 19897-BID    ESTIMATE RUN

PROJECT: STR0503-082                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 - ROADWAY 

0150 MATERIAL ALLOWANCE Seeding (Native) 0.000

0.000

0.000.000

0.00ACRE

2,304.18000

0155 *Soil Conditioning 4.550

0.050

212-00032  
 

34,908.534.600

379.44

4.600

ACRE

7,588.81000

0155 MATERIAL ALLOWANCE Soil Conditioning 0.000

0.000

0.000.000

0.00ACRE

7,588.81000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

731.48000

0165 *Mulch Tackifier 420.000

0.000

213-00061  
 

1,537.20420.000

0.00

420.000

LB  

3.66000

0165 MATERIAL ALLOWANCE Mulch Tackifier 0.000

0.000

0.000.000

0.00LB  

3.66000

0170 *Bonded Fiber Matrix 1.120

-0.020

213-00150  
 

4,492.531.100

-81.68

1.120

ACRE

4,084.12000

0172 Spray-on Mulch Blanket Back slope stabilization 7.000

0.000

213-00012  
 

7,525.007.000

0.00

7.000

ACRE

1,075.00000

0173 Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

0.000

LB  

1.31000

0175 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

2.32000

0180 Aggregate Base Course (Class 6) 121.000

0.000

304-06000  
 

5,046.91121.000

0.00

121.000

TON 

41.71000



CONTID: C19897         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19897-BID    ESTIMATE RUN 06/06/2016

PROJECT: STR0503-082                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0185 *Hot Mix Asphalt (Patching) (Asphalt) 151.870

-2.280

403-00720  
 

30,348.82149.590

-462.57

151.870

TON 

202.88000

0187 HMA (Patching) (Asph) Mill and pave from 27+00 to 
27+75, west bound US 50

156.300

0.000

403-00721  
 

16,880.40156.300

0.00

156.300

SY  

108.00000

0190 Grouted Riprap (36 Inch) (Special) 303.400

-0.400

506-00036  
 

41,008.02303.000

-54.14

304.000

CY  

135.34000

0195 *Concrete Class B (Wall) 15.900

0.000

601-01050  
 

12,538.5815.900

0.00

16.000

CY  

788.59000

0200 *Reinforcing Steel 1,048.500

0.500

602-00000  
 

1,657.421,049.000

0.79

1,049.000

LB  

1.58000

0205 36 Inch Steel End Section 1.000

0.000

603-30036  
 

2,078.741.000

0.00

1.000

EACH

2,078.74000

0210 48 Inch Steel End Section 1.000

0.000

603-30048  
 

3,135.021.000

0.00

1.000

EACH

3,135.02000

0212 Inlet Ty D (Spec) Inlet Type-D (9') (Special) 2.000

0.000

604-00550  
 

24,478.502.000

0.00

2.000

EACH

12,239.25000

0215 *Inlet Type D (Special) (5 Foot) 2.000

0.000

604-00506  
 

15,472.542.000

0.00

2.000

EACH

7,736.27000

0220 *Guardrail Type 3 (6-3 Post Spacing) 50.000

0.000

606-00301  
 

2,589.0050.000

0.00

50.000

LF  

51.78000

0225 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

0.000

LF  

32.15000
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PCN: 19897-BID    ESTIMATE RUN 06/06/2016

PROJECT: STR0503-082                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0230 *Curb Type 6 (Section M) 1,950.000

0.000

609-60011  
 

28,684.501,950.000

0.00

1,950.000

LF  

14.71000

0235 Embankment Protector Type 3 2.000

0.000

615-00030  
 

2,453.242.000

0.00

2.000

EACH

1,226.62000

0240 36 Inch Trash Guard 1.000

0.000

616-30036  
 

348.201.000

0.00

1.000

EACH

348.20000

0245 48 Inch Trash Guard 1.000

0.000

616-30048  
 

413.331.000

0.00

1.000

EACH

413.33000

0250 Trash Guard Special 1.000

0.000

616-30499  
 

8,653.801.000

0.00

1.000

EACH

8,653.80000

0255 18 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 52.000

0.000

624-20019  
 

6,673.1652.000

0.00

52.000

LF  

128.33000

0260 24 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 74.000

0.000

624-20025  
 

13,089.8674.000

0.00

74.000

LF  

176.89000

0265 48 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 248.000

0.000

624-20049  
 

68,056.16248.000

0.00

248.000

LF  

274.42000

0270 *Construction Surveying 1.000

0.000

625-00000  
 

9,753.131.000

0.00

1.000

L S 

9,753.13000

0275 *Mobilization 1.000

0.000

626-00000  
 

62,682.601.000

0.00

1.000

L S 

62,682.60000

0280 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

384.03000
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PCN: 19897-BID    ESTIMATE RUN 06/06/2016

PROJECT: STR0503-082                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0285 *Pavement Marking Paint (Waterborne) 121.200

-0.200

627-00011  
 

9,146.39121.000

-15.12

121.200

GAL 

75.59000

0290 *Flagging 717.000

0.000

630-00000  
 

17,480.46717.000

0.00

727.000

HOUR

24.38000

0295 *Traffic Control Inspection 99.000

0.000

630-00007  
 

21,121.6599.000

0.00

99.000

DAY 

213.35000

0300 *Traffic Control Management 50.000

0.000

630-00012  
 

39,622.0050.000

0.00

50.000

DAY 

792.44000

0305 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

7,314.844.000

731.48

4.400

EACH

1,828.71000

0310 *Barricade (Type 3 M-B) (Temporary) 2.700

0.300

630-80336  
 

274.323.000

27.43

3.300

EACH

91.44000

0315 *Construction Traffic Sign (Panel Size A) 6.300

0.700

630-80341  
 

426.727.000

42.67

7.700

EACH

60.96000

0320 *Construction Traffic Sign (Panel Size B) 41.400

4.600

630-80342  
 

3,364.9046.000

336.49

46.600

EACH

73.15000

0325 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

85.34000

0330 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

15,848.842.000

1,584.88

2.200

EACH

7,924.42000

0335 *Drum Channelizing Device (With Light) (Flashin g) 36.000

4.000

630-80363  
 

3,169.6040.000

316.96

40.000

EACH

79.24000
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PCN: 19897-BID    ESTIMATE RUN 06/06/2016

PROJECT: STR0503-082                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:08

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0340 Concrete Barrier (Temporary) 766.800

85.200

630-80370  
 

14,262.48852.000

1,426.25

852.200

LF  

16.74000

0345 *Traffic Cone 139.500

15.500

630-80380  
 

945.50155.000

94.55

155.500

EACH

6.10000

0350 Portable Rumble Strips (Temporary) 1.800

0.200

630-80440  
 

2,438.282.000

243.83

2.200

EACH

1,219.14000

0355 Impact Attenuator (Temporary) 135.000

15.000

630-85011  
 

9,144.00150.000

914.40

150.000

DAY 

60.96000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 997,920.125,556.781,001,625.95CURRENT AMT0200 $ $ $

CAT NO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS  

0380 Field Office (Class 2) 1.000

0.000

620-00002  
 

9,622.481.000

0.00

1.000

EACH

9,622.48000

0385 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,756.051.000

0.00

1.000

EACH

10,756.05000
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PCN: 19897-BID    ESTIMATE RUN 06/06/2016

PROJECT: STR0503-082                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:08

CUMULATIVE
AMOUNT

CAT NO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS  

0390 Sanitary Facility 1.000

0.000

620-00020  
 

1,030.521.000

0.00

1.000

EACH

1,030.52000

CAT 21,409.050.0021,409.05CURRENT AMT0400 $ $ $

$ 1,019,329.175,556.78$1,023,035.00$CURRENT AMTPROJECT TOTAL


